




Part two

ProjectLibre™

FileTaskResourceView

Gantt

Network

WBS

Task Usage

Zoom In

Zoom Out

Paste

Copy

Cut

Insert

Delete

Indent

Outdent

Link

Unlink

Information

Calendar

Notes

Assign Resources

Save Baseline

Clear Baseline

Find

Scroll To Task

Update

ViewsTask

Kitchen

```
graph TD; Kitchen[Kitchen] --> Demolition[/Demolition/]; Kitchen --> Thorough_Inspection[/Thorough Inspection/]; Demolition --> Remove_all_Applian[Remove all Applian...]; Demolition --> Removal_of_flooring[Removal of flooring]; Demolition --> Removal_of_cabinets[Removal of cabinets]; Demolition --> Reoval_of_drywall[Reoval of drywall ...]; Demolition --> Final_Clean_up[Final Clean-up]; Demolition --> Electrical_Wiring[Electrical Wiring]; Thorough_Inspection --> Plumbing{{Plumbing}}; Thorough_Inspection --> Wood_Framing{{Wood Framing}}; Plumbing --> Relocation_of_Plum[/Relocation of Plum.../]; Plumbing --> Final_Plumbing[/Final Plumbing/]; Relocation_of_Plum --> Reroute_water[Reroute water and ...]; Final_Plumbing --> Sink_Installation{{Sink Installation}}; Final_Plumbing --> Hook_up_water[Hook up water line...]; Final_Plumbing --> Appliances{{Appliances}}; Final_Plumbing --> Install_Appliances[Install Appliances]; Relocation_of_Electr[/Relocation of Electr.../]; Relocation_of_Electr --> Wiring_replaced[Wiring replaced an...]; Relocation_of_Electr --> Light_fixtures[Light fixtures: install]; Drywall_Work[/Drywall Work/]; Drywall_Work --> Install_new_drywall[Install new drywall]; Cabinets_and_Coun[/Cabinets and Coun.../]; Cabinets_and_Coun --> Cabinets_and_instal[Cabinets and instal...]; Cabinets_and_Coun --> Countertop_installed[Countertop installed]; Flooring[/Flooring/]; Flooring --> Installation_of_new[Installation of new ...]; Drywall_Work --> Paint_walls[Paint walls]; Final_Walk_through[/Final Walk through/]; Final_Walk_through --> Sign_off_with_cust[Sign off with custo...];
```