



ID	Task Name	Responsibility	Duration	Predecessors	Resource Names	July 7/2	July 7/9
1	1. Contact Organization						
2	a. Print Forms	Secretary	6 wks		Print Shops		
3	b. Contact Organization	Program Manager	15 wks	2	Word Processing		
4	c. Collect Display Information	Office Manager	4 wks	3			
5	d. Gather College Particulars	Secretary	4 wks	4			
6	e. Print Programs	Secretary	6 wks	5	Print Shops		
7	f. Print Participants Certificates	Graduate Assisant	8 wks		Print Shops		
8	2. Banquet and Refreshments						
9	a. Select Guest Speaker	Program Manager	14 wks				
10	b. Organize Food	Program Manager	3 wks	3	Caterer		
11	c. Organize Liquor	Director	10 wks	3	Dept. of Liquor Control		
12	d. Organize Refreshments	Graduate Assisant	7 wks	3	Purchasing		
13	3. Publicity and Promotion						
14	a. Send Invitations	Graduate Assisant	2 wks		Word Processing		
15	b. Organize Gift Certificates	Graduate Assisant	5.5 wks				
16	c. Arrange Banner	Graduate Assisant	5 wks	5	Print Shops		
17	d. Contact Faculty	Program Manager	1.5 wks	5	Word Processing		
18	e. Advertize in College Paper	Secretary	5 wks	5	Newspaper		
19	f. Class Announcements	Graduate Assisant	1 wk	17	Registrar's Office		
20	g. Organize Posters	Secretary	4.5 wks	5	Print Shops		
21	4. Facilities						
22	a. Arrange Facility for Event	Program Manager	2.5 wks	4			
23	b. Transport Materials	Office Manager	0.5 wks	22	Movers		


Project: College Career Day 1
Date: Sat 7/15/23

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			





Project: College Career Day 1 Date: Sat 7/15/23	Task		Inactive Summary		Manual Task		External Tasks	
	Split		Manual Task		Manual Task		External Milestone	
	Milestone		Duration-only		Manual Summary Rollup		Deadline	
	Summary		Manual Summary Rollup		Manual Summary		Progress	
	Project Summary		Manual Summary		Manual Progress		Manual Progress	
	Inactive Task		Start-only					
	Inactive Milestone		Finish-only					



Project: College Career Day 1
Date: Sat 7/15/23

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			