

26. Given the information in the following table, draw the AOA network. Using the same information, enter the data into MSP assuming a 7-day workweek. (To change the calendar in MSP from its 5-day week default, click "Help," type "calendar change," and follow directions.) Develop the appropriate AON network and Gantt chart. Using any method you wish, find the critical path and critical time for the network. Then find the slack for all activities.

Activity	Predecessor	Duration
a	---	5 days
b	---	7
c	---	4
d	a	6
e	b	9
f	b	6
g	c	4
h	d, e	6
i	d, e	8
j	f, g, h	9
k	i	10
l	j	9